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ESTIMATE RUN 10/22/2020

ESTIMATE SUMMARY 11:23:13

CONTID: C20407         ESTIMATE NO: 0020 PROG 2005

PCN: 20407-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE I25A BUTTE CREEK N-17-B PERCENT TIME:

PROJECT NO: BR025A-028                    

BRIDGE I25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,210,462.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,343,933.20 NON-PARTICIPATING 24,466.23

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-24,461.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

183.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.07%

1,004,513.93

24,466.23

4.83

4.83

$

$

$

$

0.00

6,205,948.11

6,205,948.11

45,452.94

6,251,401.05

-110,159.00

0.00

6,141,242.05

0.00

AMOUNT DUE 6,141,242.05 4.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

728.0 TIME ALLOW: 11/25/2019 ??:??:??

ORIG TIME ALLOW: 10/21/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/26/2018

10/29/2018

10/22/2020

08/23/2018

09/14/2018

10/25/2018

10/26/2018
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

800.001.000

0.00

1.000

EACH

800.00000

0015 Removal of Slope and Ditch Paving 96.000

0.000

202-00026  
 

1,056.0096.000

0.00

96.000

SY  

11.00000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

30.000

SY  

35.00000

0025 Removal of Pipe 70.000

0.000

202-00035  
 

1,260.0070.000

0.00

70.000

LF  

18.00000

0030 Removal of End Section 1.000

0.000

202-00037  
 

125.001.000

0.00

1.000

EACH

125.00000

0035 *Removal of Delineator 26.000

0.000

202-00090  
 

52.0026.000

0.00

26.000

EACH

2.00000

0040 *Removal of Asphalt Mat 14,409.000

0.000

202-00220  
 

72,045.0014,409.000

0.00

14,409.000

SY  

5.00000

0045 *Removal of Asphalt Mat (Planing) 1,941.000

699.000

202-00240  
 

18,480.002,640.000

4,893.00

2,640.000

SY  

7.00000

0050 *Removal of Pavement Marking 11,378.200

0.000

202-00250  
 

14,450.3111,378.200

0.00

20,000.000

SF  

1.27000

0055 *Removal of Ground Sign 5.000

0.000

202-00810  
 

165.005.000

0.00

13.000

EACH

33.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 379.000

0.000

202-01000  
 

473.75379.000

0.00

560.000

LF  

1.25000

0065 *Removal of Guardrail Type 3 1,087.000

0.000

202-01130  
 

6,250.251,087.000

0.00

1,320.000

LF  

5.75000

0070 *Removal of End Anchorage 6.000

0.000

202-01300  
 

1,950.006.000

0.00

6.000

EACH

325.00000

0075 *Unclassified Excavation (Complete In Place) 7,030.000

0.000

203-00010  
 

70,300.007,030.000

0.00

7,030.000

CY  

10.00000

0080 *Embankment Material (Complete In Place) 16,714.000

0.000

203-00060  
 

200,568.0016,714.000

0.00

16,714.000

CY  

12.00000

0085 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

33.00000

0090 *Proof Rolling 32.000

0.000

203-01100  
 

2,560.0032.000

0.00

32.000

HOUR

80.00000

0095 Backhoe 0.000

10.000

203-01510  
 

1,150.0010.000

1,150.00

60.000

HOUR

115.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

85.00000

0105 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

36.00000

0110 Structure Excavation 1,682.000

0.000

206-00000  
 

30,276.001,682.000

0.00

1,682.000

CY  

18.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Topsoil 2,672.300

0.000

207-00205  
 

24,050.702,672.300

0.00

3,603.000

CY  

9.00000

0120 *Stockpile Topsoil 3,525.000

0.000

207-00210  
 

31,725.003,525.000

0.00

3,603.000

CY  

9.00000

0125 *Erosion Log Type 1 (12 Inch) 4,170.000

40.000

208-00002  
 

17,682.004,210.000

168.00

5,890.000

LF  

4.20000

0130 Concrete Washout Structure 4.000

0.000

208-00045  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0135 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

10,000.005.000

0.00

5.000

EACH

2,000.00000

0140 Removal and Disposal of Sediment (Labor) 57.500

0.000

208-00103  
 

2,070.0057.500

0.00

100.000

HOUR

36.00000

0145 Removal and Disposal of Sediment (Equipment) 76.000

0.000

208-00105  
 

8,740.0076.000

0.00

100.000

HOUR

115.00000

0150 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

1,215.009.000

0.00

20.000

HOUR

135.00000

0155 Removal of Trash 10.000

0.000

208-00107  
 

1,000.0010.000

0.00

20.000

HOUR

100.00000

0160 Erosion Control Management 99.000

4.000

208-00207  
 

23,175.00103.000

900.00

115.000

DAY 

225.00000

0165 *Seeding (Native) 5.020

0.000

212-00006  
 

7,028.005.020

0.00

6.700

ACRE

1,400.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 4.860

0.000

212-00032  
 

23,328.004.860

0.00

6.700

ACRE

4,800.00000

0175 *Mulching (Weed Free Hay) 4.860

0.000

213-00002  
 

4,738.504.860

0.00

6.700

ACRE

975.00000

0180 *Mulch Tackifier 972.000

0.000

213-00061  
 

2,187.00972.000

0.00

1,340.000

LB  

2.25000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,400.000

0.000

216-00201  
 

4,200.001,400.000

0.00

1,500.000

SY  

3.00000

0190 Removal of Nests 99.000

0.000

240-00010  
 

8,415.0099.000

0.00

99.000

HOUR

85.00000

0195 Netting 3,474.000

0.000

240-00020  
 

38,214.003,474.000

0.00

3,474.000

SY  

11.00000

0200 *Aggregate Base Course (Class 6) 4,429.000

0.000

304-06007  
 

121,797.504,429.000

0.00

4,806.000

CY  

27.50000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,499.270

380.110

403-34721  
 

453,782.344,879.380

35,350.23

4,879.380

TON 

93.00000

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,946.350

0.000

403-34851  
 

200,474.051,946.350

0.00

3,660.000

TON 

103.00000

0215 Geotextile (Erosion Control) (Class 1) 1,876.000

0.000

420-00102  
 

5,628.001,876.000

0.00

1,876.000

SY  

3.00000

0220 Geotextile (Drainage) (Class 2) 68.000

0.000

420-00113  
 

340.0068.000

0.00

100.000

SY  

5.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (18 Inch) 1,449.000

0.000

506-00218  
 

144,900.001,449.000

0.00

1,449.000

CY  

100.00000

0230 Soil Riprap (9 Inch) 25.500

0.000

506-00409  
 

2,754.0025.500

0.00

30.000

CY  

108.00000

0235 Geogrid Reinforcement 5,037.000

0.000

506-01020  
 

15,111.005,037.000

0.00

5,037.000

SY  

3.00000

0240 Concrete Slope and Ditch Paving (Reinforced) 233.000

0.000

507-00100  
 

99,025.00233.000

0.00

233.000

CY  

425.00000

0245 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

730.00000

0250 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.15000

0255 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0260 *Guardrail Type 3 (6-3 Post Spacing) Midwest Guardrail
System - 31"

562.500

737.500

606-00301  
 

52,000.001,300.000

29,500.00

1,300.000

LF  

40.00000

0265 *End Anchorage Type 3D 1.000

1.000

606-01340  
 

2,480.002.000

1,240.00

2.000

EACH

1,240.00000

0270 *Transition Type 3G 3.000

2.000

606-01370  
 

11,850.005.000

4,740.00

5.000

EACH

2,370.00000

0275 *Transition Type 3H 1.000

2.000

606-01380  
 

4,080.003.000

2,720.00

3.000

EACH

1,360.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 2.000

1.000

606-02003  
 

10,050.003.000

3,350.00

3.000

EACH

3,350.00000

0285 *End Anchorage (Flared) 1.000

1.000

606-02005  
 

5,580.002.000

2,790.00

2.000

EACH

2,790.00000

0290 *Fence Combination Wire With Metal Posts 766.000

0.000

607-11200  
 

2,681.00766.000

0.00

766.000

LF  

3.50000

0295 *Delineator (Flexible) (Type I) 23.000

0.000

612-00041  
 

1,380.0023.000

0.00

45.000

EACH

60.00000

0300 *Delineator (Flexible) (Type II) 3.000

0.000

612-00042  
 

195.003.000

0.00

7.000

EACH

65.00000

0305 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

5.000

EACH

65.00000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

16.00000

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

86.250

SF  

19.00000

0320 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

172.000

LF  

9.00000

0325 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

110.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

110.000

LF  

13.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

10.000

EACH

200.00000

0340 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

2,795.000

LF  

1.25000

0345 *Detour 0.648

0.000

621-00425  
 

648,000.000.648

0.00

1.000

L S 

1,000,000.00000

0350 36 Inch Drainage Pipe (Class 10) (Complete In Place) 285.000

0.000

624-30037  
 

42,750.00285.000

0.00

290.000

LF  

150.00000

0355 *Construction Surveying 0.983

0.010

625-00000  
 

84,405.000.993

850.00

1.000

L S 

85,000.00000

0360 *Mobilization 1.000

0.000

626-00000  
 

430,000.001.000

0.00

1.000

L S 

430,000.00000

0365 *Public Information Services (Tier III) 0.914

0.086

626-01103  
 

33,000.001.000

2,838.00

1.000

L S 

33,000.00000

0370 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

45.000

GAL 

180.00000

0375 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

300.000

GAL 

45.00000

0380 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

809.000

SF  

18.00000

0385 *Flagging 517.250

40.500

630-00000  
 

15,059.25557.750

1,093.50

1,832.000

HOUR

27.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 521.000

23.000

630-00007  
 

176,800.00544.000

7,475.00

544.000

DAY 

325.00000

0395 *Traffic Control Management 142.000

4.000

630-00012  
 

89,060.00146.000

2,440.00

162.000

DAY 

610.00000

0400 *Flashing Beacon (Portable) 10.800

0.000

630-80001  
 

5,940.0010.800

0.00

12.000

EACH

550.00000

0405 *Barricade (Type 3 M-D) (Temporary) 10.800

0.000

630-80338  
 

1,188.0010.800

0.00

15.000

EACH

110.00000

0410 *Construction Traffic Sign (Panel Size A) 17.100

0.000

630-80341  
 

598.5017.100

0.00

33.000

EACH

35.00000

0415 *Construction Traffic Sign (Panel Size B) 120.600

0.000

630-80342  
 

4,582.80120.600

0.00

134.000

EACH

38.00000

0420 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

38.00000

0425 *Construction Traffic Sign (Special) 134.100

0.000

630-80344  
 

1,877.40134.100

0.00

149.000

SF  

14.00000

0430 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

27,000.005.400

0.00

6.000

EACH

5,000.00000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.000

630-80357  
 

990.001.800

0.00

2.000

EACH

550.00000

0440 *Drum Channelizing Device 213.300

0.000

630-80360  
 

5,759.10213.300

0.00

237.000

EACH

27.00000



CONTID: C20407         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device (With Light) (Steady Burn) 27.000

0.000

630-80364  
 

945.0027.000

0.00

30.000

EACH

35.00000

0450 *Channelizing Device (Fixed) 136.800

0.000

630-80391  
 

4,788.00136.800

0.00

152.000

EACH

35.00000

0455 *Traffic Signal (Temporary) 0.900

0.000

630-86810  
 

29,700.000.900

0.00

1.000

EACH

33,000.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

61,019.790

F A 

1.00000

0465 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0470 F/A Fuel Cost Adjustment -13,989.770

0.000

700-70016  
 

-13,989.77-13,989.770

0.00

2,000.000

F A 

1.00000

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0480 F/A Asphalt Cement Cost Adjustment -43,143.750

0.000

700-70019  
 

-43,143.75-43,143.750

0.00

-33,143.750

F A 

1.00000

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0696 Traffic Cone CMO - #3 290.700

0.000

630-80380  
 

1,598.85290.700

0.00

323.000

EACH

5.50000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0697 Mobile Attenuator CMO - #3 47.000

1.000

630-85041  
 

23,760.0048.000

495.00

50.000

DAY 

495.00000

0698 Const Surveying (Hour) CMO - #3 122.500

7.500

625-00001  
 

21,450.00130.000

1,237.50

150.000

HOUR

165.00000

0699 Pvmt Mkg Paint (Low VOC Solvent Base) CMO - #3 447.800

0.000

627-00012  
 

20,151.00447.800

0.00

600.000

GAL 

45.00000

0707 Modify Guardrail CMO # 4 1,750.000

0.000

210-04030  
 

30,625.001,750.000

0.00

2,560.000

LF  

17.50000

0708 HMA (Patching) (Asph) CMO # 4 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

275.00000

0709 Barrier (Temp) CMO # 4 216.000

0.000

630-80370  
 

16,200.00216.000

0.00

240.000

LF  

75.00000

0710 Impact Atten (Temp) CMO # 4 0.900

0.000

630-85010  
 

5,400.000.900

0.00

2.000

EACH

6,000.00000

CAT 3,480,331.78103,230.234,363,041.88CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE N-17-BW (SB) 

0495 *Removal of Bridge 1.000

0.000

202-00400  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000

0500 Structure Excavation 1,405.000

0.000

206-00000  
 

25,290.001,405.000

0.00

1,405.000

CY  

18.00000

0505 Structure Backfill (Class 1) 795.000

0.000

206-00100  
 

25,440.00795.000

0.00

795.000

CY  

32.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE N-17-BW (SB) 

0510 Structure Backfill (Class 2) 455.000

0.000

206-00200  
 

14,560.00455.000

0.00

455.000

CY  

32.00000

0515 Mechanical Reinforcement of Soil 795.000

0.000

206-00360  
 

15,105.00795.000

0.00

795.000

CY  

19.00000

0520 *Pile Tip 18.000

0.000

502-00460  
 

3,870.0018.000

0.00

18.000

EACH

215.00000

0525 *Complete Joint Penetration (CJP) Splice 3.000

0.000

502-00500  
 

3,774.003.000

0.00

3.000

EACH

1,258.00000

0530 *Steel Piling (HP 12x74) 152.000

0.000

502-11274  
 

11,704.00152.000

0.00

152.000

LF  

77.00000

0535 *Steel Piling (HP 14x89) 538.000

0.000

502-11489  
 

48,420.00538.000

0.00

538.000

LF  

90.00000

0540 *Drilled Shaft (72 Inch) 109.000

0.000

503-00072  
 

109,000.00109.000

0.00

109.000

LF  

1,000.00000

0545 Waterproofing (Membrane) 1,533.000

0.000

515-00120  
 

24,528.001,533.000

0.00

1,533.000

SY  

16.00000

0550 Bridge Expansion Device (0-4 Inch) 98.000

0.000

518-01004  
 

22,050.0098.000

0.00

98.000

LF  

225.00000

0555 Concrete Class D (Bridge) 740.000

0.000

601-03040  
 

425,500.00740.000

0.00

740.000

CY  

575.00000

0555 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

575.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE N-17-BW (SB) 

0560 Reinforcing Steel (Epoxy Coated) 190,628.888

0.000

602-00020  
 

219,223.22190,628.888

0.00

190,628.888

LB  

1.15000

0565 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0570 Bridge Rail Type 10M 612.350

0.000

606-11030  
 

106,548.90612.350

0.00

612.350

LF  

174.00000

0570 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000

0.000

0.000.000

0.00LF  

174.00000

0575 *3 Inch Electrical Conduit (Plastic) 1,304.000

0.000

613-01300  
 

19,234.001,304.000

0.00

1,304.000

LF  

14.75000

0580 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

8,600.004.000

0.00

4.000

EACH

2,150.00000

0585 Prestressed Concrete I (BT54) 2,052.300

0.000

618-00154  
 

451,506.002,052.300

0.00

2,052.300

LF  

220.00000

0585 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

220.00000

0700 Added Item (Foot)/ Steel Piling (HP 14X89) Cutoffs - 
STR N-17-BW

58.000

0.000

900-00012  
 

4,176.0058.000

0.00

58.000

LF  

72.00000

0705 Added Item (Foot)/ Steel Piling (HP 12X74) Cutoffs - 
STR N-17-BW

17.900

0.000

900-00012  
 

1,102.6417.900

0.00

17.900

LF  

61.60000

CAT 1,643,631.760.001,643,631.76CURRENT AMT0300 $ $ $
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0301 Structure N-17-BX (NB) 

0590 *Removal of Bridge 1.000

0.000

202-00400  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000

0595 Structure Excavation 1,450.000

0.000

206-00000  
 

26,100.001,450.000

0.00

1,450.000

CY  

18.00000

0600 Structure Backfill (Class 1) 820.000

0.000

206-00100  
 

26,240.00820.000

0.00

820.000

CY  

32.00000

0605 Structure Backfill (Class 2) 485.000

0.000

206-00200  
 

15,520.00485.000

0.00

485.000

CY  

32.00000

0610 Mechanical Reinforcement of Soil 820.000

0.000

206-00360  
 

15,580.00820.000

0.00

820.000

CY  

19.00000

0615 *Pile Tip 18.000

0.000

502-00460  
 

3,870.0018.000

0.00

18.000

EACH

215.00000

0620 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,258.00000

0625 *Steel Piling (HP 12x74) 136.000

0.000

502-11274  
 

10,472.00136.000

0.00

136.000

LF  

77.00000

0630 *Steel Piling (HP 14x89) 510.000

0.000

502-11489  
 

45,900.00510.000

0.00

510.000

LF  

90.00000

0635 *Drilled Shaft (72 Inch) 123.000

0.000

503-00072  
 

123,000.00123.000

0.00

123.000

LF  

1,000.00000

0635 MATERIAL ALLOWANCE Rebar 18.953

0.000

18,953.0018.953

0.00LF  

1,000.00000
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PCN: 20407-BID    ESTIMATE RUN 10/22/2020

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:13

CUMULATIVE
AMOUNT

CAT NO0301 Structure N-17-BX (NB) 

0640 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,533.000

SY  

16.00000

0645 Bridge Expansion Device (0-4 Inch) 98.000

0.000

518-01004  
 

22,050.0098.000

0.00

98.000

LF  

225.00000

0650 Concrete Class D (Bridge) 710.000

0.000

601-03040  
 

408,250.00710.000

0.00

748.000

CY  

575.00000

0650 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

575.00000

0655 Reinforcing Steel (Epoxy Coated) 188,017.753

0.000

602-00020  
 

216,220.42188,017.753

0.00

192,690.000

LB  

1.15000

0660 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0665 Bridge Rail Type 10M 0.000

612.000

606-11030  
 

106,488.00612.000

106,488.00

612.000

LF  

174.00000

0665 MATERIAL ALLOWANCE Bridge Rail Hardware 292.881

-140.583

26,499.85152.298

-24,461.40LF  

174.00000

0670 *3 Inch Electrical Conduit (Plastic) 500.000

804.000

613-01300  
 

19,234.001,304.000

11,859.00

1,304.000

LF  

14.75000

0675 *Pull Box (24"x36"x24") 0.000

4.000

613-07023  
 

8,600.004.000

8,600.00

4.000

EACH

2,150.00000

0680 Prestressed Concrete I (BT54) 2,052.300

0.000

618-00154  
 

451,506.002,052.300

0.00

2,052.300

LF  

220.00000
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PCN: 20407-BID    ESTIMATE RUN

PROJECT: BR025A-028                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 Structure N-17-BX (NB) 

0680 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

220.00000

0680 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

220.00000

0701 Added Item (Foot)/ Steel Piling (HP 14X89) Cutoffs - 
STR N-17-BX

77.000

0.000

900-00012  
 

5,544.0077.000

0.00

77.000

LF  

72.00000

0706 Added Item (Foot)/ Steel Piling (HP 12X74) Cutoffs - 
STR N-17-BX

19.000

0.000

900-00012  
 

1,170.4019.000

0.00

19.000

LF  

61.60000

0711 Added Item (Dollar)/ Lawrence Construction Piling Lien -70,052.760

0.000

900-00006  
 

-70,052.76-70,052.760

0.00

0.000

DOL 

1.00000

0712 Added Item (Dollar)/ Plum Creek Structures BT 54 
Girder Lien N-17-BX

-73,513.000

73,513.000

900-00006  
 

0.000.000

73,513.00

0.000

DOL 

1.00000

CAT 1,585,144.91175,998.601,661,495.90CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 1.000

0.000

620-00002  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

0686 Liquidated Damages -45.997

-50.768

620-00045  
 

-532,207.50-96.765

-279,224.00

-96.765

DAY 

5,500.00000

0690 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

33,000.001.000

0.00

1.000

EACH

33,000.00000

0695 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT -457,707.50-279,224.00-457,707.50CURRENT AMT0400 $ $ $

$ 6,251,400.954.83$7,210,462.04$CURRENT AMTPROJECT TOTAL


